

ID	작업 이름	% Complete	Resource Names	Notes	Text2	2010
						1st Half
1	작성일 : 2012.10.24	0%				
2	▽ 진행 업무	0%		10월 24일 사무과장 이성학		
3	임시대의원총회및지도자연수	3%				
4	일정	0%		2012년 11월 10일~11일		
5	참가인원	10%		지역단에 집계 의뢰, 26(금) 마감		
6	전문포교사 연수 여부	0%		포교원에서 전문포교사 연수도 같이 진행하라고 요청		
7	4차 운영위원회의	75%				
8	참가인원	0%		49명중 26명 참석, 감사 1인, 위임 12명		
9	단비인상	100%		만원에서 만오천원으로 인상, 지역단 만, 포교사단 사천, 무소유 천		
10	정관개정	100%		전문운영위원이 본단 임원으로 편성		
11	입단비 신설	100%		18기 품수자부터 10만원 포교회관건립기금으로		
12	무소유실천운동본부	33%				
13	무소유실천 분리	100%		4차 운영위원회의 결과 포교사단 특별회계가 아닌 독립회계로 분리		
14	회칙 개정	0%		임시대의원총회 통과		
15	회계정리	0%		소년소녀가장돕기 통장에서 10월분까지 잔액을 무소유로 이체		
16	사무국 업무분장	50%				
17	업무분장	50%		사무,예산 : 이성학과장, 회계출납관계 및 사무보조 : 한창희대리		
18	지역단 자료 요청	0%				
19	전국팀활동현황	0%		10월 23일 화상회의시 제출 독려		
20	전진대회 일정	0%		"		
21	사업계획 및 예산안	0%		"		
22	사무국 비품 구입	0%				
23	비품구입	0%		컴퓨터본체 489,900*2, 모니터 110,900 마우스 23,500 총합 1,114,000원		
24	사무실 수리	0%				
25	배수구 모터	0%		10월 23일 견적확인, 2~3일내로 수리시작 예정, 대금은 승가학원으로 청구		
26	현관문 고정대 및 화장실 손잡이	0%		구입해서 수리하기로 함		
27	전진대회 상벌위원회의	0%				
28	일정	0%		2012년 11월 20일(화)		
29	진행방식	0%		화상회의		

ID	작업 이름	% Complete	Resource Names	Notes	Text2	2010
						1st Half
30	자료마감	0%		11월 15일		
31	인원	0%		지역단별 총재상 1, 단장상은 300명이상 2, 미만 1		

	2011		2012		2013		2014		2015		2016		2017		2018
2nd Half	1st Half	2nd Half	1st Half	2nd Half	1st Half	2nd Half	1st Half	2nd Half	1st Half	2nd Half	1st Half	2nd Half	1st Half	2nd Half	1st Half
<div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div>															

	2011		2012		2013		2014		2015		2016		2017		2018
2nd Half	1st Half	2nd Half	1st Half	2nd Half	1st Half	2nd Half	1st Half	2nd Half	1st Half	2nd Half	1st Half	2nd Half	1st Half	2nd Half	1st Half